
 

COUNTY COUNCIL LOCAL COMMITTEE FOR CARLISLE 

Meeting date: 01 March 2021 

From:  Executive Director – Economy and Infrastructure 

 

2020/21 HIGHWAYS BUDGET / PROGRAMME PROGRESS REPORT 

1.0 EXECUTIVE SUMMARY 

1.1 This report presents the Highways Revenue, Devolved Capital and 
Non-Devolved Capital Budget finance reports, combined with the 
highways programme progress information, as detailed in the attached 
appendices. 

2.0 STRATEGIC PLANNING AND EQUALITY IMPLICATIONS 

2.1 The Carlisle Local Committee’s devolved 2020/21 Cash Limited Budget 
was determined by the County Council on 13 February 2020. The Local 
Committee is able to vire funding between budget lines during the 
course of the financial year, subject to Corporate Policy and Service 
Standards. The Local Committee is not able to vire funding from capital 
budgets into revenue budgets. 

2.2 The allocated Highways Revenue budget for 2020/21 is £1,366,694. 

The available budget has been increased due to the underspend of 
£8,791 in 2019/20. 

The available Highways REVENUE budget for 2020/21 is therefore 
£1,375,485. 

2.3 The allocated Devolved Highways Capital budget for 2020/21 is 
£3,290,000. 

The available budget has been increased due to the slippage of £53,975 
in 2019/20. 

The available Devolved Highways CAPITAL budget for 2020/21 is 
therefore £3,343,975. 

2.4 The Non-devolved Highways CAPITAL budget for 2020/21 is £1,441,472. 

2.5 The Highways Devolved (ADDITIONAL) CAPITAL budget for 2020/21 is 
£1,634,658. 

2.6 The Highways Non-devolved Highways (ADDITIONAL) CAPITAL budget 
is £1,593,306. 



 

3.0 RECOMMENDATION 

3.1 That Local Committee note the revenue and budget allocations for 
2020/21 and the commitments and expenditure recorded in Appendices 
1, 2, 3, 4 and 5.  

3.2 That Local Committee note the programme progress information 
shown in Appendices 1, 2, 3, 4 and 5. 

3.3 That Local Committee note the Highways Revenue budget has been 
split for use against various budget headings. (Appendix 1) 

3.4 That Local Committee note the devolved Capital and Additional 
devolved Capital budgets have been split for use against various 
budget headings. (Appendix 2 and 4) 

3.5 That Local Committee note the following: 

The highways programme is very busy with a lot of work in the 
coming months. It has also been a busy time with our winter 
maintenance, so there have been some forced changes to the 
programme. 

Our aim remains to deliver the full programme of works within 
the financial year (end March 2021) however this is now unlikely. 
Officers will continue to liaise with Local Members about any 
changes to work in their Electoral Division. 

Appendix 1 Revenue (+5.8%) 

The revenue overspends shown in the Drainage 
Maintenance budget appears to be a financial irregularity. 
We are working through this issue. 

Appendix 2 Devolved CAPITAL (-0.8%) 

The devolved CAPTIAL underspend comes from two 
schemes: 

The Cambeck Hill scheme has slipped into 21/22, 
landowner consent is required before we progress further. 

Civic Centre scheme has slipped into 21/22, we are 
working to the City Council programme. 

Appendix 3 Non-Devolved CAPITAL (-1.0%) 

The Non-devolved CAPITAL underspend comes from one 
scheme: 

Junction 42 Rbt, the scheme value was added to some 
additional non-devolved capital funding to resurface the 
roundabout rather than patch. Unfortunately the additional 
scheme is slipping into 21/22 so this cost must also slip. 

Appendix 4 (ADD’L) Devolved CAPITAL (-12.8%) 

The additional devolved capital underspend comes from a 
few projects that are slipping into the 21/22 programme. 

Oakshaw Hill & Laws Hill, Easton, (previously advised). 

Three Footway Schemes: 



 

 Boundary Road, (inhouse resources required) 

 Madam Banks, (inhouse resources required) 

 Wigton Road, (inhouse resources required) 

Three Drainage Schemes: 

 Horse Home Farm, (inhouse resources required) 

 Houghton, (inhouse resources required) 

 South of Wreay, (inhouse resources required) 

Unfortunately, it is unlikely we will be able to deliver these 
additional schemes in 2020/21 period. Slippages that carry 
over are a priority for delivery next year.  

Appendix 5 (ADD’L) Non-Devolved CAPITAL (-32.1%)  

The additional non-devolved capital underspend comes 
from a few projects that are slipping into the 21/22 
programme. 

Eden Bridge Footway (ongoing flood defence 
works) 

Junction 42 RBT (outsourced work, programme 
delay) 

Most of the drainage maintenance programme 
slippage to 21/22 (inhouse resources required) 

Plus a few other projects (various reasons). 

Unfortunately, it is unlikely we will be able to deliver these 
additional schemes in 2020/21. Slippages that carry over 
are a priority for delivery next year.  

Overall performance 

The combined highways budget for 2020/21 was 
£6,212,238 

With additional funding this increased to £9,440,202 
(+51.9%) 

The overall expected outturn forecast is £8,755,695 

This represents an overall underspend of -7.3% 

4.0 BACKGROUND 

4.1 The available highways REVENUE budget for 2020/21 is £1,375,485. 
Forecast outturn figures and comments on programme progress are shown 
in Appendix 1. 

Works ordered against the highways revenue budget are delivered through a 
combination of the in-house workforce for Highway Maintenance, Lighting 
Maintenance and Drainage Maintenance and external contractors for Traffic 
Signals Maintenance, Verge Maintenance and Road Marking Maintenance. 



 

4.2 The available devolved highways CAPITAL budget for 2020/21 is 
£3,343,975. Forecast outturn figures and comments on programme progress 
are shown in Appendix 2. 

Works ordered against the devolved highways capital budget are delivered 
through a combination of in-house construction teams and external 
framework contractors, notably for machine-laid road surfacing work and 
surface dressing. 

4.3 The NON-DEVLOVED highways capital programme for 2020/21 is 
£1,441,472. Forecast outturn figures and comments on programme progress 
are shown in Appendix 3. 

Works ordered against the non-devolved highways capital programme will 
include works on the Principal Road Network (PRN), Engineering Safety 
Schemes (ESS), Priority Transport Improvement Schemes and Bridges and 
Structures. 

4.4 In the Chancellor’s budget statement on 11th March 2020 an additional 
£500m per year for the next 5 years was announced. This funding for Local 
Highway authorities is aimed at fixing potholes and can be used to 
undertake longer-term works or works that prevent defects forming. 

4.5 The (ADDITIONAL) devolved CAPITAL for 2020/21 is £1,634,658. 
Forecast outturn figures and comments on programme progress are shown 
in Appendix 4. 

Works ordered against the (Additional) devolved Capital budget are 
delivered through a combination of in-house construction teams and external 
framework contractors, notably for machine-laid road surfacing work. 

4.6 The (ADDITIONAL) non-devolved CAPITAL for 2020/21 is £1,593,306. 
Forecast outturn figures and comments on programme progress are shown 
in Appendix 5. 

Works ordered against the (Additional) non-devolved Capital budget are 
delivered through a combination of in-house construction teams and external 
framework contractors, notably for machine-laid road surfacing work. 

5.0 OPTIONS 

5.1 The Local Committee may vire revenue funding between revenue funded 
budget headings. 

5.2 The Local Committee may vire devolved capital funding between devolved 
capital funded budget headings. 

5.3 The Local Committee may vire (additional) devolved capital funding between 
(additional) capital funded budget headings. 

5.4 The Local Committee may not vire funding between revenue, devolved 
capital or (additional) devolved capital budgets. 

6.0 RESOURCE AND VALUE FOR MONEY IMPLICATIONS 

6.1 The Local Committee budgets as indicated in Appendix 1 and 2 were 
approved by Council in February 2020. 



 

6.2 The 2020/21 Highways Revenue budget is forecasting an overspend of 
£82,306 (+5.8%), with some headings under review. 

6.3 The 2020/21 Devolved Highways Capital budget is forecasting an 
underspend of £15,030 (-0.8%). 

6.4 The 2020/21 (Additional) Devolved Highways Capital budget is forecasting 
an underspend of £208,695 (-12.8%). 

7.0 LEGAL IMPLICATIONS 

7.1 The recommendations in this report do not contain any legal implications 
however Local Committee could take decisions that could have future legal 
implications.  

7.2 When allocating and moving money between budgets, Local Committee 
must follow the rules set by the Council following its consideration of the 
“Draft Revenue Budget 2020/21 and Medium Term Financial Plan (2020 – 
2025) and Draft Capital Programme (2020 – 2025)” report (“the Report”) on 
13 February 2020 and any such additional restrictions set by Cabinet and or 
Council regulating the use of such funds. 

7.3 Local Committees may, pursuant to Part 2D, paragraph 5.1.2 (f), of the 
Constitution, agree and keep under review the implementation of, the 
highways revenue budget and capital programme for the local committee’s 
area to support the Council to carry out its statutory duty to maintain the 
highway in a safe condition as far as reasonably practicable. 

8.0 CONCLUSION 

8.1 The 2020/21 Highways Revenue budget is forecasting an overspend of 
£82,306 (5.8%) with some headings under review. 

8.2 The 2020/21 Devolved Highways Capital budget is forecasting an 
underspend of £28,144 (0.8%). 

8.3 The 2020/21 (Additional) Devolved Highways Capital budget is forecasting 
an underspend of £208,695 (12.8%). 

 
 
Angela Jones 
Executive Director – Economy and Infrastructure 
 
February 2021 
 
  
 
APPENDICES 
 
Appendix 1 – Highways Revenue Report 
Appendix 2 – Devolved Highways Capital Report 
Appendix 3 – Non-devolved Highways Capital Report 
Appendix 4 – (Additional) Devolved Highways Capital Report 
Appendix 5  – (Additional) Non -devolved Highways Capital Report 



 

 
Electoral Divisions: All 

 

Executive Decision Yes  
 
 

Key Decision  No 
 
 

If a Key Decision, is the proposal published in the current Forward Plan?  
 
 

N/A 

Is the decision exempt from call-in on grounds of urgency?  No 
 
 

If exempt from call-in, has the agreement of the Chair of the relevant Overview 
and Scrutiny Committee been sought or obtained? 

 
 

 N/A 

Has this matter been considered by Overview and Scrutiny? 
If so, give details below. 

 No  

Has an environmental or sustainability impact assessment been undertaken? 
 
 

No  

Has an equality impact assessment been undertaken?  No 
 
 

 
N.B. If an executive decision is made, then a decision cannot be implemented until the 

expiry of the eighth working day after the date of the meeting – unless the decision is 
urgent and exempt from call-in and necessary approvals have been obtained. 

 

 
PREVIOUS RELEVANT COUNCIL OR EXECUTIVE DECISIONS 
 
No previous relevant decisions. 
 
 
CONSIDERATION BY OVERVIEW AND SCRUTINY 
 
Not considered by Overview and Scrutiny. 
 
 
BACKGROUND PAPERS 
 
No background papers. 
 
 
REPORT AUTHOR 
 
Contact: Gareth Scott – Workstream Project Manager 
E-mail  Gareth.scott@cumbria.gov.uk 
 
 
 
 

file://///ccc-dcvm-inmgl1.cumbria.gov/ccc-fs-highwhighways$CarlisleCarlisle_LP_1ZCLPHHIGHWAYS~GSc%20Local%20Committee20192018_01_09Progress%20Report2019_01_09%20Progress%20Report.doc

