

GRP1	FinYear	Road	Name	SchemeType	WorkType	District	ProjCode	Revised Budget	Commitment	E5 Rem C	Forecast Cost	Cost to Date	Variance	Planned Star	Planned End D	% Compl	BRAG Tab	Area Comments
NPRN	2020/21		Holding Code			Barrow	QBANPRN00	£146,034.00									Green	
NPRN	2020/21		Pre Surface	Carriageway Patching	Carriageway Patching	Barrow	QBANPRN01	£35,000.00			£35,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	U6116	Yarlside Ro	Surface Treatment	Surface Dressing	Barrow	QBANPRN02							01/07/2020	01/07/2020		Green	
NPRN	2020/21	U6116	Holbeck Rd	Surface Treatment	Surface Dressing	Barrow	QBANPRN02							01/07/2020	01/07/2020		Green	
NPRN	2020/21	U6152	Manor Roa	Surface Treatment	Surface Dressing	Barrow	QBANPRN02							01/07/2020	01/07/2020		Green	
NPRN	2020/21	Various	Surface Dre	Surface Treatment	Surface Dressing	Barrow	QBANPRN02	£75,000.00			£75,000.00	£8,722.93					Green	
NPRN	2020/21	Various	Minor Drai	Drainage	Drainage	Barrow	QBANPRN04	£90,000.00	£25,784.23		£90,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Minor Foot	Footway Patching	Footway Patching	Barrow	QBANPRN05	£200,000.00	£107,351.69		£200,000.00	£115.45		01/04/2020	31/03/2021		Green	
NPRN	2020/21		Street Ligh	Street Lighting	Various	Barrow	QBANPRN06	£95,000.00	£84,615.55		£95,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Annual Rev	APM	Traffic Regulation	Barrow	QBANPRN07	£24,000.00	£518.72		£24,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21		Minor Carr	Carriageway Patching	Carriageway Patching	Barrow	QBANPRN08	£250,000.00	£150,122.24		£250,000.00	£299.50		01/04/2020	31/03/2021		Green	
NPRN	2020/21		NPRN Safe	Safety Inspection	Footway Works	Barrow	QBANPRN40		£20,000.00		£20,000.00	£662.72		01/04/2020	31/03/2021		Green	
NPRN	2020/21		NPRN Safe	Safety Inspection	Carriageway Works	Barrow	QBANPRN41		£70,000.00		£70,000.00	£2,248.72		01/04/2020	31/03/2021		Green	
NPRN	2020/21		NPRN Safe	Safety Inspection	Drainage Works	Barrow	QBANPRN42		£20,000.00		£20,000.00	£339.08		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Disabled Pa	APM	Disabled parking	Barrow	QBANPRNAH	£6,000.00			£6,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Speed Surv	APM	Speed Surveys	Barrow	QBANPRNAI	£2,000.00			£2,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Walking Ro	APM	Walking Route Improvements	Barrow	QBANPRNAJ	£8,000.00	£9,589.33		£8,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Traffic Sign	APM	Traffic Signs and Road Markings	Barrow	QBANPRNAR	£37,000.00	£5,538.00		£37,000.00	£0.00		01/04/2020	31/03/2021		Green	
NPRN	2020/21	Various	Traffic Sche	APM	Traffic Scheme Design	Barrow	QBANPRNBJ	£25,000.00			£25,000.00	£372.21		01/04/2020	31/03/2021		Green	
NPRN	2020/21	U6124	Dalton Lan	New Culvert	New Culvert	Barrow	QBANPRNBR	£15,000.00			£15,000.00	£0.00					Green	
NPRN	2020/21	C6009	Market St,	Resurfacing	Resurfacing	Barrow	QBANPRNBS	£35,000.00			£35,000.00	£0.00					Green	
NPRN	2020/21		Rear of Cor	Resurfacing	Resurfacing	Barrow	QBANPRNBT	£15,000.00			£15,000.00	£0.00					Green	
NPRN	2020/21	U6214	Rear Earle	Resurfacing	Resurfacing	Barrow	QBANPRNBX	£15,000.00			£15,000.00	£0.00					Green	
NPRN	2020/21	U6125	Nelson Stre	Resurfacing	Resurfacing	Barrow	QBANPRNBZ	£25,000.00			£25,000.00	£0.00					Green	
NPRN	2020/21	U6233	Black Butts	Reconstruction	Reconstruction	Barrow	QBANPRNCA	£60,000.00	£68,327.60		£60,000.00	£0.00					Green	
NPRN	2020/21	U6211	Argyle Plac	Reconstruction	Reconstruction	Barrow	QBANPRNCB	£27,000.00	£17,528.98		£17,528.98	£0.00					Green	
NPRN	2020/21	C6006	Promenade	Reconstruction	Reconstruction	Barrow	QBANPRNCC	£23,000.00	£33,817.84		£33,817.84	£0.00					Green	
NPRN	2020/21	U6126	Portland Cr	Reconstruction	Reconstruction	Barrow	QBANPRNCD	£90,000.00	£154,451.78		£154,451.78	£0.00					Green	
NPRN	2020/21	Various	Route Man	APM	Route Management strategy	Barrow	QBANPRNBI	£25,000.00			£25,000.00	£0.00		01/04/2020	31/03/2021		Green	
					Total							£12,760.61						
PRN	2020/21	A595	Tippins Lan	Surface Treatment	Surface Dressing	Barrow	QBARPRN02	£93,305.00			£93,305.00	£10,672.02		01/07/2020	01/07/2020		Green	
PRN	2020/21	A590	A590 Route	Asset Renewal & Maintenance	Route Management	Barrow	QBARPRNAR	£30,000.00	£5,538.00		£30,000.00	£0.00					Green	
PRN	2020/21		Flags to Fle	Footway Works	Flags	Barrow	QBARPRNAS	£50,000.00			£50,000.00	£0.00					Green	
					Total							£10,672.02						
ITB-ESS	2020/21		Hindpool Rd to Hawcoat Lane Barrow 2016/		Fully Remove road markings referring to	Barrow	QBAESSAE	£16,500.00	£0.00							0.00%	Green	
					Total							£0.00						
DFT-Pothol	2020/21		Barrow Poth	Pothole Patching	Pothole Patching	Barrow	QBARPOTAA	£88,000.00			£88,000.00	£0.00				0.00%	Green	
					Total							£0.00						