
LEP SCRUTINY BOARD – SPECIFIC ISSUES

South Ulverston Infrastructure 

The £4.1m South Ulverston project is almost complete. It has delivered a number of key 
infrastructure schemes including:

 Quebec Street – junction improvements on the A590.

 North Lonsdale Terrace – junction widening scheme.

 Daltongate - creation of a new spine road off the A590 to open up a large 
employment site.

 A590 Signalling Improvements – signal optimisation off the A590 to complement 
the three junction/road improvement schemes.

Cross-a-Moor – this project is funded through the Cumbria Infrastructure Fund and will help to 
unlock a range of significant housing sites in South Ulverston that have been identified in the South 
Lakeland District Local Plan through reducing significant capacity constraints at key junctions.  The 
estimated cost of the improvements is £5.085m and CLEP funding will help to underwrite the 
£1.735m in developer contributions, which will be repaid to the CIF pot.  The funding agreement is 
close to being finalised.

These two projects together represent significant investment in realising the ambitions of the SLDC 
Local Plan 

Barrow Advanced Manufacturing Centre 

1,639m2 of floor space has been provided through the creation of the new building, with a target of 
creating an additional 500 learning opportunities by March 2020. 

As at March 2019, 457 learning opportunities had been reported, meaning the target has nearly 
been achieved a year ahead of schedule.  An additional 440 jobs will be accessed through the project 
by March 2021.

Following the high demand for the Centre, the project was further enhanced through a skills capital 
investment which saw capital expenditure on high value machinery brought forward to maximize the 
use of the Centre.

Connecting Cumbria

CLEP has made a £3.6m contribution to this £6.46m total project, which is now close to completion.  
The project initially sought to enable the delivery of the extension of fibre broadband infrastructure 
typically capable of delivering superfast broadband of more than 24 Mbps to at least 5,925 premises 
in Cumbria, with the aspiration that 95% of Cumbrian properties be able to access such services.  The 
project has significantly over-exceed its output targets with 9,171 premises with access to Superfast 
Broadband. The project has spent £3.279 of its total funding allocation to date.

Serviced Employment Land

CLEP is working with all to produce an Employment Sites and Premises study which will identify key 
opportunities for investment. This will be used to inform investments going forward. 



Business Growth

CLEP is in the process of developing a grant programme to support business growth. This is being 
developed with Cumbria County Council, as accountable Body to ensure compliance with funding 
requirements. The investments to date have also supported a range of businesses including Clark 
Door, M-Sport, SIS Pitches, James walker and specific flood resilience support for James Cropper and 
United Biscuits. 


